BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY
Meeting Date:_November 17, 2004 Division: Public Works/Wastewater Issue
Buik Item: Yes X No Depamﬁent: Engineering/Wastewater Issue

AGENDA ITEM WORDING: Approve Change Order No. 1 to clarify wording on an Agreement for
Independent Engineering Services with URS dated February 18, 2004, and extend expiration date.

ITEM BACKGROUND: In areview of the contract, some wording in Item 2, Payments for
Services, and Exhibit A need clarification, and the explratlon date of June 30, 2004 has expired.

PREVIOUS RELEVANT BOCC ACTION: Original Agreement for Independent Engineering
Services was approved at the February 18, 2004 BOCC meeting.

CONTRACT/AGREEMENT CHANGES: Clarify payment procedures and extend expiration date
from June 30, 2004 to December 20, 2004 as indicated on Change Order No. 1.

STAFF RECOMMENDATIONS: Approval as stated above.

TOTAL COST: -0- BUDGETED: Yes ___  No

COST TO COUNTY: -0- SOURCE OF FUNDS:

REVENUE PRODUCING: Yes __ No__ AMOUNT PERMONTH____ Year -
APPROVED BY: County Atty_  OMB/Purchasi 1ng #k Management

ITEM PREPARED BY:

(—/Ifaf) oppel un Englpeer
DIVISION DIRECTOR APPROVAL:

Dent Pierce, D1V151on Director

DOCUMENTATION: Included _ X To Follow Not Required

DISPOSITION: : AGENDA ITEM # M - é 5

Revised 1/03




Monroe County Engineering Department

Contract Change Order No. 1 '
Project Title: URS Contract for South Stock Island Engineering Evaluation

Summary of Change Orders
Total Previous Change Order(s) $0.00
Current Change Order $0.00
Original Contract Amount $95,530.00
Percent of Qriginal Contract 0.00%
Percent After Prior Change Order(s) 0.00%
Revised Contract Amount $95,530.00
Original Contract Expiration 06/30/2004
Revised Contract Expiration 12/20/2004

Detalled description of change, justification and clarification:

1. Date of Notice ta Proceed: March 30, 2004
2. Extend Original Expiration Date from June 30, 2004 to December 20, 2004
3 Clarify AGREEMENT FOR INDEPENDENT ENGINEERING SERVICES with attached Exhibits A and B:

A. Item 2, Payments for Services
i} Reference to "subparagraph 1{a)" shouid be "Paragraph 1" l
i) Reference to "Exhibit A" is hereby removed.
- AGREEMENT FOR INDEPENDENT ENGINEERING SERVICES, ltem 2, Payments for Services, should read as
foliows: .

"2.  Payments for Services. Subject to the approval of the County Engineer (Engineer) and Clerk of the Circuit
Court (Clerk), the County must pay URS for the services described in Paragraph 1 and pursuant to the Schedule
attached as Exhibit B and in the amounts set forth in that schedule.”

B. Exhibit A, INTRODUCTION, first paragraph:

Delete third and fourth sentences, "A fee and expense estimate shall be prepared with specific line items for
each task and subtask as listed below. Each fine item shall clearly indicate task or subtask name, staff
level billing categories, unit billing rates, manhours by billing category total manhours and any related
expenses associated with the execution of the work.”

4. This change order shall supercede the items as written in the otiginal agreement, All other provisions of the
agreement dated February 18, 2004 not consistent herewith shall remain in full force and effect.

Contractor:
Date
County Engineer:
David S. Koppel, P.E. ' Date
Director of Public Works:
_ Dent Pierce Date
County Administrator: '
Date
(SEAL) BOARD OF COUNTY COMMISSIONERS
ATTEST: DANNY L. KOLHAGE, CLERK OF MONRGE COUNTY, FLORIDA

MONROE COUNTY ATTORNEY

By: . APPROVED AS TO FORNBY:
Deputy Clerk Qﬂ ' @_& Mayor/Chairman

* JOHN R. COLLINS
COUNTY i\TTORNEY
Dats (1loz. Loy




Change Order Attachment Per Ordinance No. 004-1999

= Change Order was not included in the original contract specifications. Yes[ ] No[ X ]

if Yes, explanation:

*  Change Order was included in the original specifications. Yes[ X | No[ ]

If Yes, explanation of increase price:
Price not changed. This is a clarification of payment procedures.

»  Change Order exceeds $25,000 or 5% of contract price Yes|:| ' No
{whichever is greater).

If Yes, explanation as to why it is not subject for a calling for bids:

»  Project architect approves the change order. Yes No[::]

If No, explanation of why:

*  Change Order is correcting an error or omission in design document. Yes|:[ No
Should a claim under the applicable professional liability policy be Yes[:[ No
made?

Explain:




